Rpt-ID: RCPESPRJ Georgia Date: 01/14/2016
User: krender Department of Transportation Page 1 of 14
Estimate Summary By Project

Contract ID: B14413-12-000-0 Estimate Number: 0037 Pay Period: 12/01/2015
to 12/31/2015

Contract Location: Time Allowed: 992  Days
2.565 MILES OF WIDENING AND RECONSTRUCTION ON WF Elapsed Calender Days: 1114 Days
Percent Time: 112.30
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 09/21/2012

101 SHERATON CT. Date Awarded: 10/05/2012
Date Contract Executed: 10/29/2012
Date Notice to Proceed: 11/02/2012

MACON GA 31210-1155 Date Work Began: 11/29/2012

Phone: (478)474-9092 Date Time Stopped: 11/20/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/21/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $20,100,132.08 Counties:

Original Contract Amount $18,632,365.50 Richmond

Funds Available $2,618,473.96

Percent Complete 87.58%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250510- $20,100,132.06 $18,632,365.49 $2,618,473.94 86.97% $136,874.47

Chief Engineer
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User: krender Department of Transportation Page 2 of 14
Estimate Summary By Project

Contract ID: B14413-12-000-0 Estimate Number: 0037 Pay Period: 12/01/2015
to 12/31/2015

Project Number: 250510- WRIGHTSBORO RD (CR 1501) - WIDENING

Federal State Project Number:  STP00-7001-00(009)

Total to Date Prev to Date This Estimate
Participating $14,082,689.58 $13,975,095.58 $107,594.00
Non-Participating $3,520,672.42 $3,493,773.95 $26,898.47
Total Earnings $17,603,362.00 $17,468,869.53 $134,492.47
Stockpiled Materials $23,598.12 $23,598.12 $0.00
Gross Earnings $17,626,960.12 $17,492,467.65 $134,492.47
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($145,302.00) ($147,684.00) $2,382.00
Total: $17,481,658.12 $17,344,783.65
$136,874.47

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 01/14/2016
User: krender Department of Transportation Page 3 of 14
Estimate Summary By Project
Contract ID: B14413-12-000-0 Estimate Number: 0037 Pay Period: 12/01/2015
to 12/31/2015
Project Number 250510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 208-0500 ROCK EMBANKMENT TN 9,000.000 26,212.750
15.760 .000
26,212.750 $.00 $413,112.94
0035 310-1101 GR AGGR BASE CRS, INCL MATL TN 82,054.000 78,550.480
12.000 335.390
78,885.870 $4,024.68 $946,630.44
0050 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 19,200.000 17,536.710
TL & H LIME 61.000 74.570
17,611.280 $4,548.77 $1,074,288.08
0055 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 12,235.000 12,116.110
MATL & H LIME 65.750 539.910
12,656.020 $35,499.08 $832,133.32
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 10,512.000 10,809.030
L & H LIME 61.000 336.310
11,145.340 $20,514.91 $679,865.74
0065 413-1000 BITUM TACK COAT GL 11,393.000 21,277.000
3.410 .000
21,277.000 $.00 $72,554.57
0070 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 2,600.000 5,398.000
2.250 .000
5,398.000 $.00 $12,145.50
0075 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 1,040.000 1,055.152
33.680 .000
1,055.152 $.00 $35,537.52
0085 441-0104 CONC SIDEWALK, 4 IN SY 17,500.000 15,932.100
18.380 118.945
16,051.045 $2,186.21 $295,018.21
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Contract ID: B14413-12-000-0 Estimate Number: 0037 Pay Period: 12/01/2015
to 12/31/2015
Project Number 250510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0089 441-0303 CONC SPILLWAY, TP 3 EA 2.000 .000
1554.650 1.000
1.000 $1,554.65 $1,554.65
0100 441-4020 CONC VALLEY GUTTER, 6 IN SY 3,560.000 3,946.998
39.280 .000
3,946.998 $.00 $155,038.08
0114 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 500.000 892.300
13.470 .000
892.300 $.00 $12,019.28
0115 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 36,000.000 30,173.068
11.220 18.500
30,191.568 $207.57 $338,749.39
0144 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 4.710 10.471
932.790 .000
10.471 $.00 $9,767.24
0150 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 300.000 454747
145.100 .000
454747 $.00 $65,983.79
0175 550-1150 STORM DRAIN PIPE, 15IN, H 1-10 LF 310.000 593.800
24.020 .000
593.800 $.00 $14,263.08
0180 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 12,718.000 11,466.100
28.640 24.000
11,490.100 $687.36 $329,076.46
0205 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,000.000 1,108.900
39.570 .000
1,108.900 $.00 $43,879.17
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Contract ID: B14413-12-000-0
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Estimate Number: 0037
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Pay Period: 12/01/2015
to 12/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0215 550-2108 SIDE DRAIN PIPE, 8 IN, H 1-10 LF 24.000 125.500
27.330 .000
125.500 $.00 $3,429.92
0220 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 123.000 144.300
29.260 .000
144.300 $.00 $4,222.22
0225 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 S EA 10.000 .000
953.990 4.000
4.000 $3,815.96 $3,815.96
0250 611-3000 RECONSTR CATCH BASIN, GROUP 1 EA 7.000 6.000
2160.960 1.000
7.000 $2,160.96 $15,126.72
0255 611-3010 RECONSTR DROP INLET, GROUP 1 EA 7.000 6.000
1736.020 1.000
7.000 $1,736.02 $12,152.14
0260 611-3030 RECONSTR STORM SEW MANHOLE, TYPE 1 EA 2.000 2.000
1736.030 1.000
3.000 $1,736.03 $5,208.09
0270 611-8050 ADJUST MANHOLE TO GRADE EA 2.000 5.000
387.550 .000
5.000 $.00 $1,937.75
0299 641-1100 GUARDRAIL, TP T LF 61.000 204.010
62.190 .000
204.010 $.00 $12,687.38
0310 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 9.000 10.000
1865.580 .000
10.000 $.00 $18,655.80
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Estimate Summary By Project

Contract ID: B14413-12-000-0 Estimate Number: 0037 Pay Period: 12/01/2015
to 12/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0325 668-1100 CATCH BASIN, GP 1 EA 139.000 140.750
2160.960 .250
141.000 $540.24 $304,695.36
0335 668-2100 DROP INLET, GP 1 EA 28.000 32.000
1736.020 .000
32.000 $.00 $55,552.64
0345 668-4300 STORM SEWER MANHOLE, TP 1 EA 19.000 21.000
1736.020 .000
21.000 $.00 $36,456.42
0355 668-5000 JUNCTION BOX EA 4.000 9.000
1736.030 .000
9.000 $.00 $15,624.27
Category Amount: $79,212.44 $5,821,182.13
Category Number: 0020 PERMANENT EROSION CONTROL
0375 603-2018 STN DUMPED RIP RAP, TP 1, 18 IN SY 1,764.000 29.333
30.830 .000
29.333 $.00 $904.34
0380 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 7.000 244.222
63.570 .000
244.222 $.00 $15,525.19
0385 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 145.000 697.111
49.920 .000
697.111 $.00 $34,799.78
0390 603-7000 PLASTIC FILTER FABRIC SY 1,916.000 3,342.979
3.520 .000

3,342.979 $.00 $11,767.29
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Contract ID:

B14413-12-000-0 Estimate Number: 0037

Date: 01/14/2016

Page 7 of 14

Pay Period: 12/01/2015
to 12/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 PERMANENT EROSION CONTROL
0405 700-8000 FERTILIZER MIXED GRADE TN 27.000 16.787
715.890 1.134
17.921 $811.82 $12,829.46
0420 716-2000 EROSION CONTROL MATS, SLOPES SY 8,045.000 5,077.695
1.280 1,163.629
6,241.324 $1,489.45 $7,988.89
Category Amount: $2,301.27 $83,814.95
Category Number: 0030 TEMPORARY EROSION CONTROL
0425 163-0232 TEMPORARY GRASSING AC 22.000 22.711
892.190 1.995
24.706 $1,779.92 $22,042.45
0461 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF .000 203.000
58.580 .000
203.000 $.00 $11,891.74
ECTC Force Account No 1
0462 165-0112 MAINTENANCE OF STONE FILTER BERM LF .000 384.000
8.000 .000
384.000 $.00 $3,072.00
ECTC Force Account No 1
0470 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 290.000 362.000
3.120 .000
362.000 $.00 $1,129.44
0485 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 216.000 274.000
88.580 .000
274.000 $.00 $24,270.92
Category Amount: $1,779.92 $62,406.55
Category Number: 0040 SIGNING AND MARKING
0540 636-2070 GALV STEEL POSTS, TP 7 LF 2,358.000 2,445.000
6.220 .000
2,445.000 $.00 $15,207.90
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Pay Period: 12/01/2015
to 12/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0595 652-6301 SKIP TRAF STRIPE, 6 IN, WHITE GLF 2,900.000 6,662.000
0.050 .000
6,662.000 $.00 $333.10
0660 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 125.000 197.670
3.370 .000
197.670 $.00 $666.15
0665 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 744.000 1,328.230
3.370 .000
1,328.230 $.00 $4,476.14
Category Amount: $0.00 $20,683.29
Category Number: (0050 TRAFFIC SIGNAL
0685 615-1200 DIRECTIONAL BORE - LF 4,345.000 2,463.000
8.290 1,930.000
4,393.000 $15,999.70 $36,417.97
3IN
0690 615-1200 DIRECTIONAL BORE - LF 780.000 851.000
10.360 .000
851.000 $.00 $8,816.36
5IN
0700 639-3014 STEEL STRAIN POLE, TP IV, INCL LUMINAIRE AF EA 1.000 2.000
9224.250 .000
2.000 $.00 $18,448.50
(W/45 FT MAST ARM)
0730 647-2160 PULL BOX, PB-6 EA 6.000 .000
1243.720 6.000
6.000 $7,462.32 $7,462.32
0735 647-2170 PULL BOX, PB-7 EA 3.000 .000
1399.180 3.000
3.000 $4,197.54 $4,197.54
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Contract ID: B14413-12-000-0 Estimate Number: 0037

Date: 01/14/2016
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Pay Period: 12/01/2015
to 12/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TRAFFIC SIGNAL
0740 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 22,036.000 4,033.000
1.500 1,930.000
5,963.000 $2,895.00 $8,944.50
0755 935-1115 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LF 3,665.000 .000
FIBER 1.550 3,665.000
3,665.000 $5,680.75 $5,680.75
0790 937-6050 INTERSECTION VIDEO DETECTION SYSTEM AS EA 1.000 .000
5182.160 1.000
1.000 $5,182.16 $5,182.16
0795 937-8030 TESTING - INTERSECTION VIDEO DETECTION LS 1.000 .000
1243.720 1.000
1.000 $1,243.72 $1,243.72
Category Amount: $42,661.19 $96,393.82
Category Number: (0060 LIGHTING
0815 615-1200 DIRECTIONAL BORE - LF 300.000 431.000
8.290 .000
431.000 $.00 $3,572.99
25IN
0835 682-1405 CABLE, TP XHHW, AWG NO 8 LF 17,875.000 18,256.000
0.670 .000
18,256.000 $.00 $12,231.52
0855 682-1413 CABLE, TP XHHW, AWG NO 1/0 LF 3,050.000 9,784.000
2.590 .000
9,784.000 $.00 $25,340.56
0900 682-9022 ELECTRICAL JUNCTION BOX, REINFORCED PLA EA 41.000 45.000
176.190 .000
45.000 $.00 $7,928.55
Category Amount: $0.00 $49,073.62
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Contract ID: B14413-12-000-0 Estimate Number: 0037
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Pay Period: 12/01/2015
to 12/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 INTERCHANGE
0905 441-0004 CONC SLOPE PAV, 4 IN SY 30.000 84.306
46.640 15.333
99.639 $715.13 $4,647.16
0910 500-3101 CLASS A CONCRETE CcY 225.000 193.200
432.550 .000
193.200 $.00 $83,568.66
0950 682-1408 CABLE, TP XHHW, AWG NO 2 LF 4,140.000 4,506.000
1.840 .000
4,506.000 $.00 $8,291.04
Category Amount: $715.13 $96,506.86
Category Number: (0080 WATER
1015 670-1060 WATER MAIN, 6 IN LF 40.000 111.000
33.580 .000
111.000 $.00 $3,727.38
1025 670-1100 WATER MAIN, 10 IN LF 186.000 477.000
58.850 .000
477.000 $.00 $28,071.45
1030 670-1120 WATER MAIN, 12 IN LF 30.000 1,047.000
166.570 .000
1,047.000 $.00 $174,398.79
1035 670-1160 WATER MAIN, 16 IN LF 15,937.000 7,798.000
67.160 .000
7,798.000 $.00 $523,713.68
1040 670-2060 GATE VALVE, 6 IN EA 2.000 9.000
910.050 .000
9.000 $.00 $8,190.45
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Contract ID: B14413-12-000-0 Estimate Number: 0037 Pay Period: 12/01/2015
to 12/31/2015
Project Number 250510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 WATER
1055 670-2120 GATE VALVE, 12 IN EA 3.000 7.000
2173.600 .000
7.000 $.00 $15,215.20
1060 670-2160 GATE VALVE, 16 IN EA 21.000 23.000
5637.450 .000
23.000 $.00 $129,661.35
1065 670-4000 FIRE HYDRANT EA 16.000 20.000
4535.450 .000
20.000 $.00 $90,709.00
1070 670-5010 WATER SERVICE LINE, 1 IN LF 2,000.000 5,861.550
11.420 .000
5,861.550 $.00 $66,938.90
1085 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 12.000 37.000
925.390 .000
37.000 $.00 $34,239.43
1090 670-9920 REMOVE EXISTING FIRE HYDRANT EA 15.000 16.000
528.790 .000
16.000 $.00 $8,460.64
1095 670-9736 RELOCATE EXISTING WATER METER, INCL BYP. EA 50.000 99.000
HAN 4 INCH 1877.210 .000
99.000 $.00 $185,843.79
Category Amount: $0.00 $1,269,170.06
Category Number: (0050 TRAFFIC SIGNAL
1110 687-1000 TRAFFIC SIGNAL TIMING - LS 1.000 .000
14665.520 1.000
1.000 $14,665.52 $14,665.52
STP00-7001-00(009)
Category Amount: $14,665.52 $14,665.52
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Contract ID: B14413-12-000-0 Estimate Number: 0037 Pay Period: 12/01/2015
to 12/31/2015
Project Number 250510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0090 MSE WALL NO 1
1115 207-0203 FOUND BKFILL MATL, TP Il CcY 42.000 256.650
29.290 .000
256.650 $.00 $7,517.28
1125 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 84.000 505.750
3.480 .000
505.750 $.00 $1,760.01
1130 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 127.000 127.000
433.750 .000
127.000 $.00 $55,086.25
Category Amount: $0.00 $64,363.54
Category Number: (0010 ROADWAY
1140 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 130.000 152.900
60.630 23.000
175.900 $1,394.49 $10,664.82
1210 682-6225 CONDUIT, NONMETL, TP 2,2 1/2 IN LF 60.000 762.000
10.360 .000
762.000 $.00 $7,894.32
Category Amount: $1,394.49 $18,559.14
Category Number: 0100 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -171,883.540
1.000 -8,237.490
-180,121.030 $-8,237.49 ($180,121.03)
(IN# 1)
Category Amount: $-8,237.49 $-180,121.03
Category Number: (0010 ROADWAY
9055 210-0250 UNDERCUT EXCAVATION cYy .000 8,565.739
20.150 .000
8,565.739 $.00 $172,599.64

SUPPLEMENTAL AGREEMENT NO.002 - REVISED
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Contract ID: B14413-12-000-0 Estimate Number: 0037
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Pay Period: 12/01/2015
to 12/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9065 210-0250 UNDERCUT EXCAVATION CcY .000 750.000
7.500 .000
750.000 $.00 $5,625.00
SPEC ITEM UNDERCUT EXCAVATION
9070 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 93.830
MATL & H LIME 65.000 .000
93.830 $.00 $6,098.95
TEMPORARY ASHALT PRICE
9315 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY .000 2,800.087
42.450 .000
2,800.087 $.00 $118,863.69
VEP - ADD ITEM
Category Amount: $0.00 $303,187.28
Category Number: (0080 WATER
9425 610-0815 REM & FILL EXIST SAN SEWER MANHOLE EA .000 5.000
2900.000 .000
5.000 $.00 $14,500.00
9435 611-8140 ADJUST WATER VALVE BOX TO GRADE EA .000 19.000
633.000 .000
19.000 $.00 $12,027.00
Category Amount: $0.00 $26,527.00
Category Number: (0050 TRAFFIC SIGNAL
9500 682-6219 CONDUIT, NONMETL, TP 2, 1 IN LF .000 5,900.000
6.140 .000
5,900.000 $.00 $36,226.00
9505 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF .000 13,224.000
6.560 .000
13,224.000 $.00 $86,749.44
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Contract ID: B14413-12-000-0 Estimate Number:

0037 Pay Period: 12/01/2015

to 12/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TRAFFIC SIGNAL
9515 682-6225 CONDUIT, NONMETL, TP 2,2 1/2 IN LF .000 1,130.000
6.800 .000
1,130.000 $.00 $7,684.00
Category Amount: $0.00 $130,659.44
Project Total Amount: $134,492.47 $17,603,362.00



